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Project Status Report
Tennessee Historical Commission

Carter House

160/008-01-2006

Budget: G

Schedule: G

Issues: G

New Visitor's Center

Project:

Current Work Phase:
Carter House

Req'd Work Ph Compl:

Project Budget:
$1,250,000.00

Design Development
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$880,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Fields, J.

Project Health:

Designer:
Scott H Wilson Architects LLC

Contractor:

Franklin, TN

Chester Inn-Tipton Haynes-Rocky Mount

160/000-01-2007

Budget: G

Schedule: G

Issues: G

Exhibit Upgrade

Project:

Current Work Phase:
Chester Inn-Tipton Haynes-Rocky Mount

Req'd Work Ph Compl:

Project Budget:
$1,147,000.00

7/11/11: Final Inspection completed on 6/30/11. Minor adjustments required to process the final pay application and projects 
closeout.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,030,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Natural Concepts

Contractor:
Nationwide Fixture Installatio

Multiple, TN

National Civil Rights Museum

160/020-01-2007

Budget: G

Schedule: G

Issues: G

Maintenance Repairs & Improvements

Project:

Current Work Phase:
National Civil Rights Museum

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Active

Delivery Method:
Grant

MACC Budget:

Project Work Type:
Maintenance

Project Manager:
Robertson, A.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Memphis, TN
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Wynnewood State Historic Site

160/004-01-2008-01

Budget: G

Schedule: G

Issues: G

Emergency Repairs

Project:

Current Work Phase:
Wynnewood State Historic Site

Req'd Work Ph Compl:

Project Budget:
$4,980,000.00

6/16/11: Project on schedule; Substantial Completion due September 2011.

7/8/11: "Floating Log" at east end of main block requires attention. Work to correct this situation is being formulated and priced.

Construction

Delivery Method:
Best Value Method

MACC Budget:
$4,385,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Centric Architecture

Contractor:
Wieck Construction LLC

Castalian Springs, TN
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